

Project Meeting

15 Jan 2003





Meeting Agenda

- **Purpose of the Meeting**
 - Integration test & coding session (if needed)
- **Desired Outcome**
 - All project members know what needs to be fixed & done.
- **Status (15 minutes)**
 - SWORD & FRAG
- **Do (open-end)**
 - Integration tests
 - Bug fixing



Status



Status

Due Date	Max	Current	Integration Tasks
10 Jan 2003	3	2	World algorithm
10 Jan 2003	4	3	Network game (Demo with >2 iBooks)
10 Jan 2003	2	0	Items (use,pickup,drop,"hand over")
10 Jan 2003	3	1	Adventurer
14 Jan 2003	2	1	Collision detection
14 Jan 2003	3	1	Mission
14 Jan 2003	2	1	New Input Device
14 Jan 2003	2	0	Load/Save Game/Character
14 Jan 2003	1	0	Password
14 Jan 2003	2	1	GUI
	24	10	



Discuss



Release Schedule

	Mon	Tue	Wed	Thu	Fri
	6	7	8	9	10
	13	14	<i>today</i>	16	17
			Integration Test	Code Maintenance	Completion Session
	20	21	22	23	24
	CAT Preparation		CAT rehearsal		



Completion session

- **Friday, 17 Nov, 2pm** with different teams
- **CAT-team:**
 - presenters, demonstrators & film team
 - CAT set-up
- **Development-team:**
 - developers
 - bug fixing
 - code completion



Schedule

Mon	Tue	Wed	Thu	Fri
20	21	22	23	24
		CAT rehearsal	CAT preparation	
27	28	29	30	31
CAT preparation		CAT	Project Clean-up	
3	4	5	6	7
Project Clean-up		Project Handover		



CAT (rehearsal)

- Roles & Responsibilities
 - 2 presenters: Banko & Michel / Thorsten & Georg
 - demonstrator: Petr / Stefan
 - minute taker: Ulrich / Chris
 - client (proxy): Coaches & Clemens / Georg (mayerjo)
 - film crew: Film Team
- Volunteers & Backup



Thank you!

Let this be a reminder to you that this operation will not tolerate failure.